Grantee: Chula Vista, CA
Grant: B-08-MN-06-0504
October 1, 2010 thru December 31, 2010 Performance Report



Grant Number: Obligation Date:

B-08-MN-06-0504 04/09/2009

Grantee Name: Award Date:

Chula Vista, CA 03/03/2009

Grant Amount: Contract End Date:
$2,830,072.00 03/03/2013

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
Angelica Davis

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Properties acquired through this program will be located in one of the designated census tracts containing the highest existing and predicted
foreclosure rates. These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.
Distribution and and Uses of Funds:

Funds will be used for planning/administration of the NSP program in carrying out activities such:

1. General acquisition;
2. Acquisition/rehabilitation for resale to eligible homebuyers; and,
3. Acquistion/rehabilitation for rental to very low income households (<50%AMI).

Definitions and Descriptions:

Low Income Targeting:

Funds are programmed to target households earning no more than 120% of median income for the homebuyer assistance program. The
rental program is targeted to households earning no more than 50% of median income.

Acquisition and Relocation:

Funds will be used to purchase vacant properties only. Relocation activites will not be undertaken.

Public Comment:

The City has adopted a Citizen Participation Plan which outlines the City's requirements to incorporate community input in all (NSP) related
transactions such as Plan adoptions and or amendments. It is the City's practice to allow the public ample time to request, review and provide
any input on the proposed use of funds.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $2,830,072.00



Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

N/A
$156,274.04
($10,805.05)
$0.00
$0.00
$0.00
$172,020.72

Required

$0.00
$424,510.80
$283,007.20
$0.00

Target
$707,518.00

$2,830,072.00
$2,312,688.08
$2,812,381.95
$1,631,016.78
$0.00
$240,423.78
$172,020.72

To Date
0.00%
0.00%
$0.00
$0.00

$191,479.91
$0.00

Actual
$1,000,000.00

The City of Chula Vista continues to successfully utilize on its NSP funds. The $1,000,000 set aside for the very low
income population was invested in the purchase and rehabilitation of a duplex and a fourplex. All units are fully
occupied by foster youth who have aged out of the the foster care system and would be facing homelessness if not
for this housing opportunity. The remaining $1.5million have been fully expended. Two households have been with
homebuyer assistance in the form of downpayment and/or closing cost assistance. Eight properties shave been
purchased and 1 more is in escrow. Three have been resold to eligible households.

Project Summary

Project #, Project Title

This Report Period

Program Funds

To Date

Project Funds
Budgeted

Program Funds
Drawdown

Drawdown
1., Administration $6,843.82
2., SDHC-Acquisiton/Rehab for Rental $0.00
3., Homebuyer Assistance $0.00
4., Acquisiton/Rehab for Resell $149,430.22

$283,007.00
$1,000,000.00
$59,440.05
$1,487,624.95

$191,479.91
$1,000,000.00
$25,500.00
$1,095,708.17



Activities



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1.

Projected Start Date:
01/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

1. Administration
Planning/Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

01/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Chula Vista, Redevelopment & Housing

Oct 1 thru Dec 31, 2010 To Date
N/A $283,007.00

N/A $283,007.00

$6,843.82 $191,479.91

$0.00 $283,007.00

$0.00 $61,590.24

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Administration funds will be utilized for staff costs associated with the mangement and administration of Chula Vista's NSP
program, including planning, regulatory compliance (i.e underwriting loan, monitoring, inspections, etc.), contract administration,

and fiscal management.

Location Description:

City of Chula Vista Department of Redevelopment and Housing 276 Fourth Avenue Chula Vista, California 91910

Activity Progress Narrative:

Administration of the NSP program continues to be a priority for City staff. This includes contract compliance/monitoring,

environmental reviews and fiscal management.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 2a. Rental-Glover

Activity Title: Glover Rental

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

10/12/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside San Diego Community Housing Corporation

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $668,690.00
Total CDBG Program Funds Budgeted N/A $668,690.00
Program Funds Drawdown $0.00 $668,690.00
Program Funds Obligated $0.00 $668,690.00
Program Funds Expended $0.00 $668,690.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below. The City plans to meet and exceed that requirement by setting aside 35%
of it's total NSP funds for two rental projects.

This project utlized 24% of the funds ($668,690) for the purchase and rehabilitation of a fourplex located on the west side of
Chula Vista. The property was forclosed and abandoned and added blight to the area. Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.

Activity Progress Narrative:

Funds were used to purchase and rehabilitate a fourplex for the purpose of providing rental opportunties to very low income
persons earning 50% of AMI or below. In this case the units were leased to foster youth which have aged out of the foster care
system.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/1

# of buildings (non-residential) 0 4/1



# of Parcels acquired by
# of Parcels acquired by admin

# of Parcels acquired voluntarily

O O

Total acquisition compensation to

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

This Report Period

0/0
0/0
31
1/0

Cumulative Actual Total / Expected
Total
12/4

12/4

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/4 0/0 0/4 0

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 -4 4/4 0/0 4/4 100.00
# of Persons 0 0 0 0/0 0/0 8/0 0.00
# Renter Households 4 0 4 4/4 0/0 4/4 100.00
Activity Locations
Address City State Zip
563 Glover Avenue Chula Vsita NA 91910
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2.

Projected Start Date:
10/12/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

2b. Rental-Colroado
Rental-Colorado

Activity Status:

Completed

Project Title:

SDHC-Acquisiton/Rehab for Rental
Projected End Date:

06/30/2010

Completed Activity Actual End Date:
01/26/2011

Responsible Organization:

San Diego Community Housing Corporation

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $331,310.00
Total CDBG Program Funds Budgeted N/A $331,310.00
Program Funds Drawdown $0.00 $331,310.00
Program Funds Obligated $0.00 $331,310.00
Program Funds Expended $0.00 $331,310.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below. The City plans to meet and exceed that requirement by setting aside 35%
($1,000,000) of it's total NSP funds for two rental projects.

This project utlized 12% of the funds ($331,310) for the purchase and rehabilitation of a duplex located on the west side of
Chula Vista. The property was forclosed and abandoned and added blight to the area. Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates,
baed on data collected in Exhibits A - E. These have been designated as neighborhoods of high risk and include tracts: 12402,
12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410,
13412, 13416, 13418 and 13419

Activity Progress Narrative:

Funds were used to purchase and rehabilitate a duplex for the purpose of providing rental opportunties to very low income
persons earning 50% of AMI or below. In this case the units were leased to foster youth which have aged out of the foster care
system.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 1 4/1
# of buildings (non-residential) 0 1/0



# of Parcels acquired by
# of Parcels acquired by admin

# of Parcels acquired voluntarily

O O

Total acquisition compensation to

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

This Report Period

0/0
0/0
31
1/0

Cumulative Actual Total / Expected
Total
6/1

6/1

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 -2 212 0/0 212 100.00
# of Persons 0 0 0 4/0 0/0 4/0 100.00
# Renter Households 2 0 2 22 0/0 22 100.00
Activity Locations
Address City State Zip
809 Colorado Chula Vista NA 91910
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

10



Grantee Activity Number: 3a. HomeBuyer-Lopez

Activity Title: Lopez - 535 Fig Avenue

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

03/24/2009 06/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 01/26/2011

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $41,750.00
Total CDBG Program Funds Budgeted N/A $41,750.00
Program Funds Drawdown $0.00 $25,500.00
Program Funds Obligated $0.00 $41,750.00
Program Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Gap financing will be provided to households earning at or below 120% of the area median income, for the purchase of their
first home. Assisting households in purchasing the abandoned and forclosed homes helps stabilize the communities within the
City of Chula Vista which have the greatest need.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.
Activity Progress Narrative:

Funds were used to provide income eligible household purchase and rehabilitate their first home in Chula Vista.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 1 2/1

11



Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City
535 Fig Street Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
311

5/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 2/0 3/0 66.67
0/0 0/1 0/1 0
State Zip
NA 91910
Amount

12



Grantee Activity Number: 3b. HomeBuyer-Felan

Activity Title: Felan-Marble Canyon

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Chula Vista

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $9,000.00

Total CDBG Program Funds Budgeted N/A $9,000.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated ($41,500.00) $0.00

Program Funds Expended $0.00 $17,690.05
City of Chula Vista $0.00 $17,690.05

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Funds will be used to provide financial assistance to an incom-eligible homebuyer.

Location Description:

Property is located at 1478 Marble Canyon Way in the eastern portion of the City in an NSP designated area.

Activity Progress Narrative:

Funds were used to provide financial assistance to an income-eligible household.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

13



# of Households 0 0
# Owner Households 0 0

Activity Locations
Address
1478 Marble Canyon Way

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Chula Vista

0/0
0/0

1/1
11

State
NA

1/1 100.00
11 100.00

Zip
91915

Amount

14



Grantee Activity Number: 4a. Resell-General Funds

Activity Title: Resell

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

03/01/2010 03/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,496,315.00
Total CDBG Program Funds Budgeted N/A $1,496,315.00
Program Funds Drawdown $149,430.22 $1,095,708.17
Program Funds Obligated $0.00 $0.00
Program Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Funds under this project were used for the acquisition and rehabilitation of single family homes for the purpose of reselling to
income-eligible homeowners. The properties purchased are located in NSP designated areas and the households purchasing
the homes are first time homebuyers.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.

These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
134109.

Activity Progress Narrative:

Funds were used to assist two income-eligible households purchase their first home, located in NSP targeted areas.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 2/10
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 2 2/10
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Total acquisition compensation to 2

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City
535 Fig Avenue Chula Vista
1478 Marble Canyon way Chula Vsita

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0

Cumulative Actual Total / Expected
Total
2/10

2/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/10 0/10 0
0/0 0/10 0/10 0

State Zip

NA 91910

NA 91915
Amount

16



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
06/01/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

4b. Resell-Program Income
Resell-Program Income

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($17,179.28)
$0.00

$0.00

$0.00

$0.00

$0.00
$172,020.72

To Date
$0.00
$0.00
$0.00

$172,020.72
$172,020.72
$172,020.72
$0.00
$0.00
$0.00
$172,020.72

Funds were used for the purchase of the property located in Barberry Place, located in a NSP targeted area. The property has
since been sold to an eligible homeowner. The City is waiting for final payment to include as program income.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
2/0
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1544 Barerry Place Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

NSP

Total Other Funding Sources

State Zip
NA 91915
Amount
$0.00
$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
05/13/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-1
Cancelled-1

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
05/13/2011

Completed Activity Actual End Date:

Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($14,453.36)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

To Date
$0.00
$0.00
$0.00

$243,382.64
$3,982.64
$3,982.64
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
2/0

0/0
0/0
0/0
2/0
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/0

1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/0 0
0/0 0/0 0/1 0

Amount

20



Cancelled-2
Cancelled-2

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
06/04/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
06/04/2011

Completed Activity Actual End Date:

01/25/2011
Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$4,593.63
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Funds were used for the purchase, rehabilitation and resale of the property located on Somerset.

Accomplishments Performance Measures
This Report Period
Total
# of Properties

# of buildings (non-residential)

# of Parcels acquired by admin

1
0
# of Parcels acquired by 0
0
# of Parcels acquired voluntarily 1

1

Total acquisition compensation to

To Date
$0.00
$0.00
$0.00

$262,508.63
$10,523.67
$10,523.67
$0.00

$0.00
$240,423.78
$0.00

Cumulative Actual Total / Expected

Total
3/1

1/0
0/0
0/0
2/0
1/0
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This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0
Activity Locations
Address City
971 Somerset Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/1 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/0 0

State Zip
NA 91913

Amount

22



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
06/08/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-3
Cancelled-3

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
06/08/2011

Completed Activity Actual End Date:

Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($7,020.05)
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$0.00
$0.00
$0.00

$103,827.95
$10,327.96
$10,327.96
$0.00

$0.00
$0.00
$0.00

Funds were used for the purcahse and rehabilitation of a condominium located in an NSP eligible area. The property is

currently listed and is pending sale.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Total
1/1

0/0
0/0
0/0
1/0
0/0

Cumulative Actual Total / Expected

23



This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# of Persons 0 0 0

Activity Locations
Address City
244 Otay ValleyRoad Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/0 0

State Zip
NA 91911

Amount

24



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
06/01/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-5
Cancelled-5

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($10,318.77)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

To Date
$0.00
$0.00
$0.00
$172,481.23
$172,020.72
$172,020.72

$0.00

$0.00
$0.00
$0.00

Funds were used for the purchase of the property located in Palo Alto, located in a NSP targeted area. The property has since
been sold to an eligible homeowner. The City is waiting for final payment to include as program income.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
1/1

25



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
2127 Palo Alto Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
91914

Amount

26



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
08/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Community HousingWorks
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-6
Cancelled-6

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

This Report Period

Total
0

0
0
0
0

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
08/01/2011

Completed Activity Actual End Date:

Responsible Organization:
Community HousingWorks

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($19,736.05)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total
1/1

0/0
0/0
0/0
11

To Date
$0.00
$0.00
$0.00
$179,927.95
$179,927.95
$179,927.95

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

27



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
Address City
1287 Trapani Chula Vista

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

State Zip
NA 91913

Amount

28



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
08/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Cancelled-7
Cancelled-7

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
08/01/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Chula Vista

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($10,734.17)
$0.00

$0.00

$0.00

$0.00
$0.00

Total
1/1

0/0
0/0
0/0
11
0/0

To Date
$0.00
$0.00
$0.00

$185,732.83
$2,932.83
$2,932.83
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

29



This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period
Low Mod Total
# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/1 0

Amount

30



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

4.

Projected Start Date:
08/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Chula Vista

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-8
Cancelled-8

Activity Status:

Under Way

Project Title:
Acquisiton/Rehab for Resell
Projected End Date:
08/01/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Chula Vista

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$105,543.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00

$167,743.00
$0.00
$0.00
$0.00

$0.00
$0.00

Funds used for the acquisition and rehabilitation of a single family home for the purpose of reselling to an eligible homebuyer.

Location Description:

Property is located at 1444 Tobias in Chula Vista. This is in the southern portion of the City, in an NSP designated census

tract.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

This Report Period

Total
0

0
0
0
0

Total
0/1

0/0
0/0
0/0
0/1

Cumulative Actual Total / Expected

31



This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period
Low Mod Total
# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/1 0

Amount

32
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